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IRE
AGGING
IOR PLATES
NEW BURNERS
:“ OUTAGE
E EXISTING TRIM PIPING
sEmmm— REMOVE EXISTING E&I
'E LAGGING & INSULATION
'E & STAGE OLD 9's
E & STAGE COAL VALVES
ALL REMAINING FLOOR PLATES
REMOVE BURNER ASSEMBLIES ELEV. 4793 BOTH SIDES
mm REMOVE BURNER ASSEMBLIES ELEV, 4778 BOTH SIDES
man REMOVE BURNER ASSEMBLIES ELEV. 4763 BOTH-SIDES
mew REMOVE BURNER ASSEMBLIES ELEV, 4748 BOTH SIDES
CUT & MODIFY EXTERIOR WINDBOX OPENING
MODIFY & PREP INTERNAL WINDBOXES
EE— P REP & MODIFY CAVITY OPENINGS (48)
s (NSTALL INTERNAL MOUNTING PLATES (48)
mmmm—— INSTALL BURNER ASSEMBLIES ELEV. 4748 BOTH SIDES
s |NSTALL BURNER ASSEMBLIES ELEV. 4763 BOTH SIDES
M INSTALL BURNER ASSEMBLIES ELEV. 4778 BOTH SIDES
Mt INSTALL BURNER ASSEMBLIES ELEV. 4763 BOTH SIDES
E—e— VVELD-OUT INTERNAL BURNER ASSEMBLIES
N INSTALL BURNER COMPONENTS
EE—— ADJUST & ALIGN BURNERS
s INSTALL COAL VALVES (48)
mummm INSTALL COAL STa (48)
M INSTALL TRIM PIPING
S NS TALL E81
mmm TEST 8 PROVE BURNERS
MR POST OUTAGE
EESNRS REMOVE FLOOR PLATING
MS—— REMOVE TEMPORARY RIGGING

R REMOVE CONSTRUCTION EQUHPMENT
m INSTALL INSULATION, LAGGING, & FLASHING

: , , ; , CLEAN-UP & DEMOBILIZE

,\IICES, INC.

SR Eaily bar

I Progresa bar

TR Criticsl bar

— Summary bar

&  Start milestons point
&  Finish milesione point
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